COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/23/2005

ESTIMATE SUMMARY 15:53:00
CONTID: C14787 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14787-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 45 WORK DAYS
SH 71 N & S of Rocky Ford PERCENT TIME: 40.00 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 0711-015
SH 71 N & S of Rocky Ford
NAME OF ROAD: 71B, 71C
PROJECT COUNTIES: OTERO
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 05/21/2005 DATE TIME STARTED 04/25/2005
14802 W. 44th AVENUE DATE LET 02/03/2005 DATE WORK BEGAN
DATE AWARDED 03/02/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/10/2005 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 04/25/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,071,031.78 PARTICIPATING $ 719,365.84 $ 538,194.15
AWARD PROJECT AMT: $ 1,888,843.16 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.73% TOTAL EARNINGS 719,365.84 538,194.15
FUNDS AVAILABLE: $ 1,351,665.94 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 719,365.84 538,194.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,550.09 -14,379.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 700,815.75 523,814.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 700,815.75 523,814.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 523,814.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14787-BID ESTIMATE RUN 05/23/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0002 15:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 154.000 0.000
EACH 0.000 0.00
4.25000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 121.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 156.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 29,412.000 29,262.000
sy 0.000 0.00
1.55000 29,262.000 45,356.10
0021 900-00022 ADDED ITEM (SQUARE YARD)/ EXTRA HAUL FOR ASPHALT 29,262.000 29,262.000
MILLING
SY 0.000 0.00
0.51000 29,262.000 14,923.62
0025 202-01000 *REMOVAL OF FENCE 18,483.000 2,809.000
LF 0.000 0.00
0.40000 2,809.000 1,123.60
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 725.000 0.000
LF 375.000 1,162.50
3.10000 375.000 1,162.50
0035 202-01300 *REMOVAL OF END ANCHORAGE 14.000 0.000
EACH 6.000 750.00
125.00000 6.000 750.00
0040 203-01500 BLADING 100.000 17.000
HOUR 0.000 0.00
80.00000 17.000 1,360.00
0045 207-00205 TOPSOIL 5,408.000 3,245.000
cy 0.000 0.00
10.87000 3,245.000 35,273.15
0050 208-00002 *EROSION LOG (12 INCH) 200.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 14787-BID ESTIMATE RUN 05/23/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0002 15:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00011 *EROSION BALES (WEED FREE) 6.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 18.000 0.000
EACH 0.000 0.00
115.60000 0.000 0.00
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000
EACH 0.000 0.00
162.70000 0.000 0.00
0070 210-01130 *RESET GUARDRAIL TYPE 3 1,125.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0075 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
0080 210-04050 ADJUST VALVE BOX 21.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 17.000 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0090 213-00003 *MULCHING (WEED FREE) 17.000 0.000
ACRE 0.000 0.00
295.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 3,352.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0105 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 0.000
TON 201.490 16,119.20

80.00000 201.490 16,119.20
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PCN: 14787-BID ESTIMATE RUN 05/23/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0002 15:53:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 29,125.000 0.000
TON 10,408.910 368,475.41
35.40000 10,408.910 368,475.41
0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,626.000 0.000
GAL 4,863.000 4,133.55
0.85000 4,863.000 4,133.55
0120 420-00500 *GEOTEXTILE (PAVING) 284.000 0.000
sy 0.000 0.00
7.55000 0.000 0.00
0125 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 44.000 40.000
LF 0.000 0.00
222.00000 40.000 8,880.00
0126 202-00033 REMOVAL OF PIPE 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0130 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,235.00000 2.000 4,470.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,707.000 0.000
LF 106.000 1,505.20
14.20000 106.000 1,505.20
0140 606-01370 *TRANSITION TYPE 3G 16.000 0.000
EACH 5.000 3,825.00
765.00000 5.000 3,825.00
0145 606-01385 *TRANSITION TYPE 3J 27.000 0.000
EACH 6.000 2,700.00
450.00000 6.000 2,700.00
0150 606-01390 *END ANCHORAGE TYPE 3K 28.000 0.000
EACH 6.000 5,040.00
840.00000 6.000 5,040.00
0155 606-01395 *TRANSITION TYPE 3L 6.000 0.000
EACH 3.000 1,770.00
590.00000 3.000 1,770.00
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PCN: 14787-BID ESTIMATE RUN 05/23/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0002 15:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 606-02003 *END ANCHORAGE (NONFLARED) 8.000 0.000
EACH 3.000 5,115.00
1,705.00000 3.000 5,115.00
0165 606-02005 *END ANCHORAGE (FLARED) 18.000 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
0170 607-00005 *END POST 26.000 0.000
EACH 0.000 0.00
118.00000 0.000 0.00
0175 607-00010 *CORNER AND LINE BRACE POST 16.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0180 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 6,981.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0185 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 11,502.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0190 608-00010 *CONCRETE CURB RAMP 120.000 0.000
sy 0.000 0.00
278.00000 0.000 0.00
0195 608-00015 *TRUNCATED DOMES 12.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
0200 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 156.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0205 612-00001 *DELINEATOR (TYPE I) 263.000 0.000
EACH 0.000 0.00
10.35000 0.000 0.00
0210 612-00003 *DELINEATOR (TYPE III) 12.000 0.000
EACH 0.000 0.00

11.35000 0.000 0.00
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PCN: 14787-BID ESTIMATE RUN 05/23/2005
PROJECT : STA 0711-015 ESTIMATE NO: 0002 15:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 626-00000 *MOBILIZATION 1.000 0.204
L S 0.285 58,882.14
206,604.00000 0.489 101,029.36
0220 627-00005 *EPOXY PAVEMENT MARKING 423.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0225 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,020.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0230 630-00000 *FLAGGING 2,400.000 481.000
HOUR 788.000 14,184.00
18.00000 1,269.000 22,842.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 4.000
DAY 4.000 200.00
50.00000 8.000 400.00
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 8.000
DAY 10.000 4,000.00
400.00000 18.000 7,200.00
0245 630-80001 *FLASHING BEACON 6.000 3.000
EACH 0.000 0.00
400.00000 3.000 1,200.00
0250 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000
EACH 0.000 0.00
10.00000 5.000 50.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 16.000
EACH 0.000 0.00
30.00000 16.000 480.00
0260 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 0.000 0.00
400.00000 0.000 0.00
0265 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
6.50000 100.000 650.00
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PCN: 14787-BID ESTIMATE RUN 05/23/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0002 15:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 24,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT 62,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,000,963.98 $ 487,862.00% 658,033.69

CAT NO0300 STRUCTURES

0300 202-00425 *REMOVAL OF BRIDGE RAILING 196.000 0.000
LF 196.000 1,009.40
5.15000 196.000 1,009.40
0305 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000 0.000
EACH 6.000 7,080.00
1,180.00000 6.000 7,080.00
0310 420-00500 *GEOTEXTILE (PAVING) 263.000 0.000
SY 0.000 0.00
7.55000 0.000 0.00
0315 515-00120 *WATERPROOFING (MEMBRANE) 160.000 0.000
sy 160.000 4,192.00

26.20000 160.000 4,192.00
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PCN: 14787-BID ESTIMATE RUN 05/23/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0002 15:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0320 601-06150 *CONCRETE (PATCHING) 150.000 0.000
SF 0.000 0.00
45.00000 0.000 0.00
0325 606-10350 *BRIDGE RAIL TYPE 3R 104.000 0.000
LF 104.000 12,953.20
124.55000 104.000 12,953.20
0330 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 163.000 0.000
LF 163.000 12,689.55
77.85000 163.000 12,689.55
0335 606-11010 *BRIDGE RAIL TYPE 10R 48.000 0.000
LF 48.000 12,408.00
258.50000 48.000 12,408.00
CAT 0300 CURRENT AMT $ 59,067.80 $ 50,332.1558 50,332.15
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0345 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0350 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 11,000.00 $ 0.00$ 11,000.00
PROJECT TOTAL CURRENT AMT $ 2,071,031.78 $ 538,194.15$ 719,365.84



